State Parks Puget Sound Wastewater Projects - Detailed Follow-up

March 2, 2007

Budgeted Forecasted Planned Forecasted
Park Project Explanation Problems Action Plan Cost Expenditures Cost Completion Completion
Belfair State Park |Add pre-treatment system to existing Working with DOH on finalizing |No problem at this time. 700,000 48,831 400,000 12/31/2007 10/31/2007
wastewater treatment; upgrade utility requirements for approved
hookup sites in campground. design. Attempting to also add
an element on nitrogen
removal.
Birch Bay State Replace beach area sewer lift station Currently under design. No problem at this time. 125,000 21,326 125,000 12/31/2007 10/31/2007
Park pumps and improve connection to the
municipal sewer by replacing valves and
manholes.
Blake Island State Upgrade sewage collection and treatment Developing scope to determine [No problem at this time. 250,000 178,735 250,000 12/31/2007 12/31/2007
Park system into DOH compliance. The alternative options related to
domestic water system will be upgraded in the high strength waste from
the process. restaurant.
Camano Island Replace outdated sewage collection and Final design scope expected  [No problem at this time. 300,000 19,657 300,000 12/31/2007 12/31/2007
State Park treatment system at park office, shop and with design beginning March
residence. Repair campground drainfield. 2007.
Deception Pass This project will replace outdated sewage Currently under design. Proposed cost is above Researching alternate 350,000 107,815 670,000 12/31/2007 12/31/2007
State Park collection and treatment system in the available funding. fund sources. Developing
Cornet Bay area of the park with a g;}g;des'gn t“?poré for
connection t_o the sewage treatment system 0d eleﬁlﬁlﬁg ;ll;nl;?ir\lcei
at NAS Whidbey. and estimated costs.
Dosewallips State |Replace wastewater collection and Discussions are occurring with |Proposed location of Continuing discussions 1,850,000 56,444, 1,850,000 12/31/2007 6/30/2008;
Park treatment system. If funding allows, Brinnon apd Mason County. treatment facility is not with City of Brinnon, and
upgrade existing comfort stations. Proposal is to put a share_cl owned t_)y _Parks. Mason various Ma'_son County
wastewater treatment facility on|County is in the process |entities. Will need to
property in Brinnon. of acquiring. Many issues |make a policy call in the
not in Parks control. near future whether to
continue discussions or
only address park
wastewater treatment.
Fay Bainbridge Replace outdated and fragmented sewage Discussions are occurring with [No known problems at 1,300,000 308,045 1,700,000 12/31/2007 12/31/2007
State Park collection and treatment systems with a the City of Bainbridge Island to |this time
new MBR system along with determlrie interest in a regional
. MBR to include about 80+-
repair/replacement of the day use neighboring residents.
restroom. Consultant is currently
designing an MBR treatment
facility that would treat Park
effluent, with the intent to
handle the additional effluent.
Ft Casey State Replace collection system and drainfield Under construction - expected [No problem at this time. 350,000 323,539 350,000 3/31/2007 3/31/2007
Park and supplement replacement of 80 year old| to be complete by the end of
restroom. Connect Lighthouse facilities to March 2007.
new treatment system.
Ft Ebey State Park Replace failing pressurized dome Currently under design. No problem at this time. 675,000 28,877 290,000 12/31/2007 10/31/2007

drainfield, upgrade collection system.
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Ft Flagler State Improve wastewater treatment to include Evaluating two alternative Construction season and |Both sites are being 750,000 348,393 750,000 12/31/2007 8/31/2007
Park the RV dump station, vacation houses, drainfield locations to minimize |possibility of insufficient |ealuated to determine
offices and retreat center that will all be disruption to natural areas and |funds to construct the new |which is more suitable for
designed to be tied in t treat t cultural resources. drainfield if it is not drainfield
lesigned to be tied in to one treatmen permitted in the natural
system. forest area.
Fort Worden State [Replace sewage pumps in two sewage lift Design complete. Determined |No problem at this time. 300,000 63,169 300,000 12/31/2007 10/31/2007
Park stations in the beach area. Construct a that due to high use,
permeable pavement parking area for Bldg construction will occur in the
fall.
246.
Illahee State Park |Replace outdated and fragmented sewage Currently under design. No problem at this time. 1,100,000 475,992 1,500,000 12/31/2007 12/31/2007
collection and treatment systems with a Drainfield is currently under
new MBR system construction as part of another
’ project within the park.
Kitsap Memorial |Renovate RV dump station and drainfield. Final design scope expected No problem at this time. 500,000 52,519 500,000 12/31/2007 10/31/2007
State Park with design beginning March
2007.
Kopachuck State |Replace outdated and fragmented sewage Currently under design. Proposed cost is $1.5 Researching alternate 1,200,000 103,837 2,500,000 12/31/2007 12/31/2007
Park collection and treatment systems with a Discussions are occurring with |million above available fund sources. Developing
new treatment system Peninsula School District to funding (not including a predesign report for
: construct a partnering funds needed from the 07/09 project in advance
treatment system. school district for their to determine alternatives
portion should we and estimated costs.
partner)
Larrabee State Replace 30 year old park wide wastewater Currently under design. No problem at this time. 750,000 193,785 1,700,000 12/31/2007 12/31/2007
Park collection and treatment system with an
MBR.
Penrose State Park |Replace outdated sewage collection and Currently under design. No problem at this time. 700,000 62,661 150,000 12/31/2007 8/31/2007
treatment systems with a single
consolidated system.
Pleasant Harbor Add new comfort station and improve Partnering with PSAT and DOT |No problem at this time. 150,000 7,240 150,000 12/31/2007 10/31/2007
p
State Park parking lot stormwater management. to address storm water runoff.
Environmental permiiting has
begun for vault toilet
replacement.
Possession Point  [Replace outdated sewage collection and Currently under design for No problem at this time. 250,000 29,195 250,000 12/31/2007 10/31/2007
State Park treatment systems with a single storm water solution. Scope is
consolidated system along with upgrade of being finalized for wastewater
troom facilities and parking lot. A treatment. (had to complete
res X p g. . storm water assessment and
storm water diverter system will be added determine solution before
above the drainfield to limit flooding. continuing with wastewater)
Potlatch State Park [Connect parkwide sewer system with On hold until three-way Wastewater treatment for 1,050,000 72,952 1,050,000 12/31/2007

Minerva Beach treatment system or add an
MBR plant. Improve storm water
management system. Move park housing
away from salmon bearing stream.

exchange is complete.

this park may likely be
tied to the Skokomish
tribe's MBR facility. This
project will not be
completed by December
31, 2007.
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Sequim Bay State |Connect the entire park wastewater system DOT Franchise Agreement has [No problem at this time. 925,000 176,507 1,050,000 12/31/2007 12/31/2007
Park to the City of Sequim municipal sewer and been approved and
treatment facility. incorporated into plans and
: specs. Meeting to work
through timing per Bald Eagle
Management Plan, Franchise
Agreement and park
operations.
Scenic Beach State |Assess and upgrade the 30+ year old Design scope being finalized.  [No problem at this time. 900,000 98,318 550,000 12/31/2007 9/30/2007
Park wastewater collection and treatment
system as necessary.
Shine Add new comfort station, parking lot and Working through permitting for |Permitting may be an Working with Jefferson 850,000 76,132 270,000 12/31/2007 10/31/2007
Tidelands/Wolfe |stormwater management. a vault toilet at Shine issue. County - Will do a
Pro Tidelands. wetland delineation to
perty A -
determine if location of
proposed vault toilet
location is within
acceptable boundary to a
wetland (have to wait until
spring) - once determined
will proceed with either
constructing or detemine
if another option is
possible.
Triton Cove State |Add new comfort station and improve Partnering with PSAT and DOT [No problem at this time. 170,000 8,302 170,000 12/31/2007 10/31/2007
Park parking lot stormwater management. to address storm water runoff.
Twanoh State Park [Replace entire wastewater collection & Currently under construction.  [No problem at this time. 1,000,000 339,521 1,300,000 6/30/2007 6/30/2007
treatment system. Project is going well. Expected
completion is mid-June 2007.
Twanoh State Creosote clean up and stormwater Finalizing the design scope for (Permitting may be an 300,000 12,356 300,000 12/31/2007 10/31/2007

Parks

management at Twanoh.

a creosote pier replacement at
Twanoh. Combining with boat
pumpout funding to relocate
the pumpout from a float to the
pier and connect to the new
onsite system. Working with
DNR on piling removal portion.

issue.
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